ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 08-05-2022
CWSRF - 6885

Project Location: Brockton, MA From: 8/1/2022 Week: 16

and Whitman, MA

Client: Whitman, MA To:  8/5/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had two crews on site this week; one crew continued the sewer force main installation on
Auburn Street and the other installed water services and a hydrant on Auburn Street, and disconnected
and reinstalled the water bypass line at the end of Auburn Street. They installed approximately 580 LF of
new 20-inch PVC sewer force main along Auburn Street. Approximately 62% of the sewer force main is
complete on Auburn Street.

C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

C. Naughton continued work on Auburn Street on Friday, 8/5. All trenches will be backfilled, compacted,
and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week (week of 8/8/2022) to continue installation of the new
sewer force main and water main on Auburn Street.

C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road
closures and detours.




PROJECT PHOTOS

Photo 1: Installation of 20-inch PVC Sewer Force
Main on Auburn Street

Photo 2: Water Service Connection on Photo 3: Installation of 20-Inch PVC Sewer
Auburn Street at Eliot Woods Force Main on Auburn Street

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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